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SECTI ON 00800

SPECI AL PROVI SI ONS

1. COMMENCEMENT, PROSECUTI ON, AND COMPLETI ON OF WORK (1965 APRI L
OCE)

a. The Contractor will be required to comrence dredgi ng work
under this contract within ten (10) cal endar days after the
date of receipt by him of the notice to proceed, to
prosecute said work diligently and to conplete the entire
work ready for use not later than one hundred and five
(105) cal endar days (maximum for Basic Schedule A or B plus
Options 1 and 2) after the date of receipt by himof the
notice to proceed. Should the total quantity of material to
be paid for and actually renoved under the contract exceed
the limt established in the clause entitled “Variations in
Estimated Quantities,” additional time will be allowed at
the rate of one (1) calendar day for each 15,000 cubic
yards in excess of the established limt. The tinme stated
for conpletion shall include final clean-up. (EFARS
52.2/9110 (a))

b. THE CONTRACTOR IS REQUIRED TO COWPLY W TH THE FOLLOW NG
DREDG NG PLACEMENT RESTRI CTI ONS AND MONI TORI NG
REQUI REMENTS:
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(1) DREDG NG PLACEMENT RESTRI CTI ONS | MPOSED BY THE NEW
YORK STATE WATER QUALI TY CERTI FI CATES - (See Section
00900, Attachment F). (NO PLACEMENT OF DREDG NG
NATERI AL IS ALLOVWED APRIL 1 THRU SEPTEMBER 15.)

(2) NATI ONAL MARI NE FI SHERIES SERVICE'S OBSERVER
REQUI REMENT FOR ENDANGERED SPECI ES PARA. 52.

2. ORDER OF WORK:

The Shinnecock Inlet Navigation Channel outlined by the

coordi nates indicated on the contract drawi ng shall be the
first area dredged. Once the channel has been dredged and
accepted, the contractor will be permtted to dredge the

Shi nnecock Inlet Borrow Area (if Option 1 of both Schedule A
or Bis exercised) as outlined by the coordi nates indicated on
the contract drawi ng. Dredging of Moriches Inlet (if Option 2
for either schedule is exercised) will be permtted only after
all the dredging of the Shinnecock Inlet (either basic
schedul e award) and Shinnecock Inlet Borrow Area (if Option 1
of Basic Schedule A or B is exercised) has been acconpli shed.

3. PERFORMANCE OF WORK BY THE CONTRACTOR ( APR 1984)

The Contractor shall perform on the site, and with its own
organi zation and equi pnment, work equivalent to at l|east forty
(40) percent of the total ampunt of work to be perfornmed under
the contract. This percentage may be reduced by a suppl enent al
agreenment to this contract if, during performance of the work

the Contractor requests a reduction and the Contracting O ficer
and/ or his Representative determ nes that the reduction would be
to the advantage of the Governnment. (FAR 52.236-01)

4. SUBM TTAL OF WORK TO BE PERFORMED BY THE CONTRACTOR

The Contractor shall furnish the Contracting Oficer and/or his
Representative, within five (5) days after award, itens of work
he will performwth his own forces and the estimted cost of
those itenms. For the purposes of this contract, the percentage
of work that nust be perfornmed by the Contractor is stated in
paragraph H-2, entitled: “PERFORMANCE OF WORK BY THE CONTRACTCR’
is 40%

5. LI QUI DATED DAMAGES - CONSTRUCTI ON ( APR 1984)
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a. If the Contractor fails to conplete the work within the
time specified in the contract, or any extensions thereof, the
Contractor shall pay to the Governnent as |iquidated damges,
the sum of $2,060.00 for each day of del ay.

b. If the Governnent termnates the Contractor's right to
proceed, the resulting damage wll consist of |iquidated
danmages until such reasonable tinme as may be required for

final conpletion of the work together with any increased costs
occasi oned the Governnment in conpleting the work.

c. If the Government does not term nate the Contractor's right
to proceed, the resulting damage will consist of |iquidated
damages until the work is conpleted or accepted. (FAR 52.212-
5)

6. CONTRACT DRAW NGS, MAPS AND SPECI FI CATI ONS (JAN 1965)
a. Five sets of large scale prints of contract draw ngs, maps
and specifications will be furnished to the Contractor w thout
charge except applicable publications incorporated into the
specifications by reference. Additional sets wll Dbe
furnished on request at the cost of reproduction. ONE
COVPLETE SET OF CONTRACT DRAW NGS SHALL BE KEPT ON- SI TE DURI NG
DREDG NG OPERATI ONS. As substitute for the five (5) sets of
drawing’s, (1) set of reproducible drawings nmay be submtted
to the contractor. The work shall conformto the follow ng
contract drawing s and maps, all of which forma part of these
specifications and are available in the office of the District
Engi neer, U S. Arny Corps of Engineers, New York District, 26
Federal Plaza, New York, N.Y. 10278-0090.
CONTRACT DRAW NG DESCRI PTI ON DATE
File Nunber 166 Mai nt enance Dr edgi ng Shi nnecock Inlet and July 2003
(Sheets 1 — 13) Moriches Inl et and West of Shinnecock Inl et
I nteri mBeach Nourishrment Project Suffolk
County, New York
1 I ndex to Draw ngs July 2003
2 Ceneral Plan July 2003
3 Dredgi ng Area A and | nteri mBeach June 2003
Nouri shnent Area
4 D sposal Area A July 2003
5 Dredging Area B (Miriches Inlet) D sposal July 2003
Area A and B
6 Beach Fill O oss-Sections July 2003
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7 Borrow Area July 2002

8 -11 West of Shinnecock Inlet Beach Ranges March 2003
12 Shi nnecock I nlet Condition Survey May 2003
13 Moriches Inlet Condition Survey May 2003

b. Omnssions from the drawings or specifications, or the
m sdescription of details of work which are manifestly
necessary to carry out the intent of the draw ngs and
specifications, or which are customarily perforned, shall
not relieve the Contractor from perform ng such omtted or
m sdescri bed details of the work but they shall be
perfornmed as if fully and correctly set forth and descri bed
in the draw ngs and specifications.

c. The Contractor shall <check all drawings furnished him
i mredi ately upon their receipt and shall pronptly notify
t he Contracting O ficer or Contracting Oficer’s
Representative of any d screpancies. Fi gures marked on
drawi ngs shall in general be followed in preference to
scal e neasurenents. Large scale drawi ngs shall in general
govern over small scal e draw ngs. The Contractor shall
conpare all drawi ngs and verify the figures before |aying
out the work and will be responsible for any errors which
m ght have been avoided thereby (DOD FAR Suppl. 52.236-
7002) .

7. PHYSI CAL CONDI TI ONS

The information and data furnished or referred to bel ow are not
i ntended as representations or warranties but are furnished for
information only. It is expressly understood that the Governnent
will not be responsible for the accuracy thereof or for any
deduction, interpretation or conclusion drawn therefrom by the
Contractor.

a. WEATHER CONDI TIONS. The site of the work is not exposed to
severe wind and wave action and the Contractor's operations
are not likely to be affected by ordinary stornms. USCG Station
Fire Island is designated as Nati onal Wather Service (NW5)
Station 45N, Latitude 40°40' 12" N, Longitude 073°04' 12" W
Real -time data are available on the world w de web at
http://ww. nws. fsu. edu/ B/ buoy?st ati on=45N.
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(1) Fog. An exam nation of the records of the U S
Weat her Bureau at John F. Kennedy International
Airport, New York, discloses an average of 31 days per
year on which dense fog (visibility of 1/4 mle or
| ess) occurs in the New York Harbor area. The nmaxi mum
nunber of days in which dense fog occurred in any year
was 45 in 1959. The maxi mum nunber of days in which
dense fog occurred in any nonth was 4 days in June.

(2) W nds. Wnd conditions on the south shore of Long
| sl and areas, based on historical data mintained by
t he National Weather Service's National Buoy Center?
(http://ww. ndbc. noaa. gov/ stati on _page. pht nl ?$stati on=
44025) are as follows:

Aver age
Mont h W nd Peak W nd
Vel ocity Gust
(KTS) (KTS)
Jan. 16. 4 20.1
Feb. 14.9 19. 3
Mar . 13.8 18.0
Apr . 11.2 13.6
May 9.5 11.0
June 9.5 11. 3
July 9.6 11.6
Aug. 9.8 12.0
Sep. 11.3 14. 2
Cct . 13.0 16. 6
Nov. 14.0 17.2
Dec. 16. 1 20.6

Weat her conditions exceeding 1in severity the conditions
descri bed above or average w nd speeds over 30 mles per hour
(26 kts) will be considered unusually severe weather if del ays
are caused thereby to operations under the contract.

! Based on NDBC Buoy 44025, which is 33 nm south of Islip, NY.
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b.

C.

ICE. lcing within the project vicinity is not anticipated.
However, in the event that icing does occur, this wll be
considered to be unusually severe weat her.

Tl DES.

1) At the Bay Side of Shinnecock Inlet the mean range of
tide is 2.4 ft. and the nean range of spring tides is 2.7
feet. Irreegular fluctuations due to wi nd and at nospheric
pressure have varied from 8.3 feet above nmean | ow water
to 2.7 feet bel ow nean | ow water.

2) At the Ccean Side of Shinnecock Inlet the nean range of
tideis 2.9 ft. and the nean range of spring tides is 3.5
feet. Irregular fluctuations due to wi nd and at nospheric
pressure have varied from 12. 3 feet above nean | ow water
to 2.7 feet bel ow nean | ow water.

3) The nean range of tides at Moriches Inlet (Wsthanpton
Beach) is 2.9 feet and the nean range of spring tides is
3.8 feet. Irregular fluctuations due to wnd and
at nospheric pressure have varied from 13.7 feet above
mean | ow water to 1.7 feet bel ow mean | ow water.

It should be noted that dredgi ng operations nay be affected to

sone extent by current conditions in and near the inlets. The

currents are strong and can attain a velocity of 2.5 knots or

greater at tinmes.

d.

TRANSPORTATION  FACILITIES  AND  CHANNEL TRAFFI C. A
controlling depth of at |least 12 feet at nean |low water is
available to the dredging site at Shinnecock Inlet
approachi ng from seaward. A controlling depth of at |east 4
feet at nmean low water is available to the dredging site at

Moriches Inlet approaching from seaward. Hi ghways serve
the | ocation. Vessel traffic in the Shinnecock and Mri ches
Inlets consists of small occasional tows of scows and

barges, fishing boats, pleasure cruisers and other shallow
draft vessels.

. BRIDGE AND UTILITY CROSSINGS. A search of the regul atory

files within New York District, Corps of Engineers
di sclosed no cables or other structures crossing the

00800- 5



Shi nnecock and Moiriches Inlets in the vicinity of the area
to be dredged and in the beach placenent area. A wave
gauge mounted on a tripod is | ocated on the western side of
the jetty and is shown on the draw ngs. A cable to the
wave gauge is |located approximtely 40 feet west of the
jetty and will be |located and marked prior to placenent of
t he sand on the beach.

. OBSTRUCTI ON OF CHANNEL. The Government will not undertake
to keep the area free fromvessels or other obstructions.
Upon the conpletion of the work the Contractor shall
pronmptly renove his plant, including ranges, buoys, piles
and other marks placed by him under the contract in
navi gabl e waters or on shore.

. NAVI GATI ON AIDS. The Contractor shall not relocate or nove
any aids to navigation that have been established by the
U.S. Coast Guard. |If it becomes necessary to have any aids
to navigation nmoved in order to conplete dredging
operations under this contract, the Contractor shall notify
the appropriate Coast Guard Ofice, with a copy to the
Contracting Oficer and/or his Representative, not |ess
than 5 days prior to the need for novenent. The Contractor
shall notify the appropriate Coast Guard O fice of the
approximate time of conpletion of dredging.

. LOCATI ON. Shi nnecock and Moriches Inlets are |ocated al ong
the south shore of Long Island in Suffolk County, Long
| sland, New York. It is approximately 20 to 30 mles east
of Fire Island Inlet and about 60 to 70 mles by water
south and east fromthe Battery, New York City.

i . LAYI NG OF SUBMERGED PI PELI NES AND OBSTRUCTI ONS OF CHANNEL.

Should it becone necessary in the performance of this
contract to close a channel to |ay subnerged pipeline
across a navi gabl e channel, the Contractor shall notify the
Contracting Oficer or Contracting Oficer’s Representative
in witing to be received in the District office at |east
ten working days prior to the desired closure date. This
notification shall furnish the foll ow ng:
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(1) Location (Channel Centerline Stationing) and depth
(above the top of the pipeline) at which the subnerged
line will be placed;

(2) The desired length of time the channel is to be
closed for installation of the pipeline;

(3) The date and hour placenent or renoval wll
comrence;

(4) The date and hour of anticipated conpletion; and

(5) The nanme and tel ephone nunber of the person to be
contacted for information and response to any
emer gency condition.

The Coast Guard has indicated that the requirenents of
navi gati on may make it necessary to establish tines other
t han those requested. I T SHALL BE THE CONTRACTOR S
RESPONSI BI LI TY TO COORDI NATE HI'S PLANS W TH THE COAST
GUARD SUFFI Cl ENTLY I N ADVANCE OF THE PLANNED CLOSI NG TO
PREVENT DELAY TO THE DREDA NG OPERATI ONS AND COWPLY W TH
THE COAST GUARD REQUI REMENTS.

j . BRIDGE- TO- BRI DGE RADI O TELEPHONE EQUI PMENT. I n order that
radi o-tel ephone communication nmay be nade wth passing
vessels, all dredges engaged in work under the contract
shall be equi pped with and operate bridge-to-bridge radio-
t el ephone equi pnent on VHF Channel 13 (156.65 MHz with | ow
power out put having a comruni cati on range of approxi mately
ten (10) mles). The frequency has been approved by the
Federal Communi cation Comm ssion.

8. TI ME EXTENSI ONS

a. Not w thstanding any other provisions in this contract, it
is mutually understood that the tinme extensions for changes in
the work will depend upon the extent, if any, by which the
changes del ay conpl etion of construction. The order granting
the tinme extension may provide that the contract conpletion
date will only be extended for those specific elenents
affected so that the remaining contract elenents may be
conpl et ed.
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b. If a tinme extension is requested due to adverse weat her

conditions, the contractor must chronologically |ist each day
that was | ost due to adverse weather conditions with his daily
reports. The Contracting Oficer and/or his Representative
w ||l exam ne whether the contractor is entitled to a tine
extension. The adverse weat her days must prevent work for 50%
or nore of the contractor's workday and delay work critical to
the tinmely conpletion of the project. The Contracting O ficer

and/ or his Representative will convert any delays neeting the
above requirenents to cal endar days and issue a nodification
in accordance with Section 00700, contract clause entitled
“ CHANGES. ”

9. LAYOUT OF WORK (APRIL 1984)

The Governnment will provide the basic horizontal control data
(coordinated triangulation stations) in the area. The
Contractor shall conpute and establish in the field all range
points required for the proper discharge of his functions. The
Contractor shall be responsible for the accuracy of the range
points and its conputations. The Contractor shall furnish, at
his own expense, all stakes, tenplates, platforns, equipnent,
range markers, tide staffs and |abor as may be required in
| ayi ng out any part of the work. The Contractor will be held
responsi ble for the execution of the work to such lines and
grades as required or indicated by the Contracting O ficer or
his representative. It shall be the responsibility of the
Contractor to mmintain and preserve all established stakes,
mar kers...etc.

Contractor shall contact the New York District Survey Section at
(212) 264-0180 for any future reference to horizontal control
dat a.

10. DATUM AND BENCH MARKS

The plane of reference of nean |low water and NGVD as used in
t hese specifications is that determ ned by the followi ng bench
mar ks:

BENCH MARK STAMPING. BM 1 (1974)

ELEVATI ON: +13. 54 FT NGVD

AGENCY/ DI SK TYPE: NOS Tidal Bench Mark

LOCATI ON: N 249,573.874, E 1,405, 180. 137 (NAD 83)
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SETTI NG CLASSI FI CATI ON:  Near the West Jetty of
Shi nnecock near the remmins of the US Coast Guard
Tower .

ENCH MARK STAMPI NG  FLETCH 5 (1994)

ELEVATI ON: +13.69 FT NGVD

AGENCY/ DI SK TYPE: US Army Corps of Engi neers Di sk
LOCATI ON: N 223, 423.153, E 1,333,979.329 (NAD 83)
DESCRI PTION: To reach the station fromintersection
of Jessup Lane with Dune Road in West hanpton Beach
travel west on Dune Road approximtely 5.1 mles to
the station on the right about 20 feet north of the
centerline of road.

NOTE: The plane of nean |ower |ow water (M.LW found on
the Borrow Area Drawing in the Plans (Sheet 7) is 1.66
bel ow mean sea | evel (NGVD 1929).

11. ESTI MATED QUANTI TI ES

The total estimted quantities of material necessary to be
renmoved fromwithin the specified limts to conplete the work
described in this specification, as computed from the
i nformati on shown on the contract draw ngs, are as foll ows:

SECTI ON VOLUNVE
Section 1 Shi nnecock 400, 000 cCY
I nl et Channel
Section 2 Shi nnecock 500, 000 CY

I nl et Borrow
Ar ea
Section 3 Mori ches 280, 000 CY
I nl et
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The total estinmated quantity of material of 1,180,000 cubic
yards i s based on hydrographic surveys performed in May 2003
and beach surveys perforned in March 2003.

The Governnment will survey the various portions of the project
prior to starting work.

Above estimated quantities were conputed fromthe data shown on
the contract drawings. The quantities that may be renpved and
paid for will be conputed by the Triangul ated Irregul ar Network
(TIN) method or average end area nethod as indicated in the
Section 00800, paragraph entitled “Measurenent and Paynent.”

12. VARI ATION I N ESTI MATED QUANTI TI ES - DREDG NG (JAN 1985)

Where the quantity of a pay item in this contract is an
estimted quantity and where the actual quantity of materi al
within the required dredging prism varies nore than fifteen
percent (15% above or below the stated estimated quantity
within the required dredging prism an equitable adjustnment in
the contract unit price will be nade upon the demand of either
party. The equitable adjustnment will be based upon any increase
or decrease in costs due solely to the variations above one-
hundred fifteen percent (1159 or below eighty-five percent
(85% of the estimated quantity. An adjustnment in the contract
unit price will also apply to that part of the actual quantity
of allowable overdepth material above one-hundred fifteen
percent (115% or below eighty-five percent (85% of the
estimted quantity. (EFARS 52.2/9110(1))

13. HEAD PROTECTI ON ( HARD HATS)

THE ENTI RE WORK SI TE UNDER THI S CONTRACT | S DESI GNATED AS A HARD
HAT AREA. The Contractor shall post the area in accordance with
the requirements of paragraph 07.C 03, EM 325-1-1, and shall
ensure that all prime and subcontractor personnel, vendors, and
visitors utilize hard hats while within the project area. (DO
385-1-3 4 Nov. 77)

14. SIGNAL LI GHTS (FEB 1983)

The Contractor shall display signal lights and conduct his
operations in accordance with the General Regul ations of the
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Coast Guard governing lights and day signals to be displayed by

towing vessels with tows on which no light signals can be
di spl ayed. Vessel s working on wecks, dredges, and vessels
engaged in laying cables or pipe or in submarine or bank
protection operations, lights to be displayed on dredge

pi peli nes, and day signals to be displayed by vessels of nore
than 65 feet in length noored or anchored in a fairway or
channel, and the passing by other vessels of floating plant
wor ki ng in navigable channels, as approved by the Commndant,
U.S. Coast Guard with respect to vessels on the high seas (33
CAR 81 App. A 72 COLREGS, Part C), vessels in inland waters
(33-CFR 93.18 - 93.31a), and vessels in western rivers (33 CFR
95.5.51 - 95.70)), as applicable. (DAEN-PRP Ind dtd. 12 Sep. 83)

15. REVERSE S| GNAL ALARM

a. All construction equi pment, except |ight service trucks
power shovels and draglines, whether noving alone or in
conbi nati on shall be equipped with reverse signal alarnms. The
al arm shall be nounted on the rear of the equi pnent and shal
be protected panels, pickup trucks, station wagons, craw er-
type cranes, or constructed as to withstand severe wear and
tear, adverse weather and unfavorable environmental working
condi tions and shall be certified by the manufacturer to fully
neet the foll owi ng performance standards.

b. The alarm shall produce a relatively pure tone which shal
peak within the Anerican National Stds. Inst. standard octave
passband of 600 to 2400 cycl es per second and shall produce a
0.2 to 0.5 second audi ble warning within the initial three (3)
feet of backward novement of the vehicle on which it is
mounted and at regular intervals, not to exceed three (3)
seconds throughout the backward novenent. The al arm shal
automatically stop when backward novenment ceases. The sound
intensity of the alarm shall range from and not exceed 90-
100db (decibels) at a horizontal distance of five feet from
the alarm

c. Actuation of the alarm shall be automatic by direct
connections to any part of the equi pnent that noves or acts in
a manner distinctive only to the rearward novenent of the
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vehicle with no manual controls of any kind between the source
of actuation and the alarm Where application of this
requirement to specific types of the equi pnent has inpractical
application, other neans of actuation may be used upon witten
approval of the Contracting O ficer and/or his Representative
or his representative.

d. The use of the alarmshall be in the addition to prescribed
requi rements for signal nen.

16. FLOATI NG PI PELI NES

Fl oati ng pipelines, used as accessways, shall be equipped with
wal kways and guardrails. In accordance with EM 385-1-1, the
wal kway shall be securely anchored to the pipeline and a
guardrail equivalent in strength to a wood rail 2 in. x 4 in.
shall be provided on at | east one side of the wal kway and shal

be secured to uprights at intervals of not nore then 8 feet and
of not less than 36 inches, nor nore than 42 inches in height

above the wal kway. Fl oating pipelines not equipped wth
wal kways shall be barricaded to positively prevent personal
access.
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17. M SPLACED MATERI AL (JAN 1965)

Should the Contractor during the progress of the work, |ose

dunp, throw overboard, sink, or msplace any material, plant,
machi nery, or appliance, which in the opinion of the Contracting
O ficer and/or his Representative my be dangerous to or
obstruct navigation, the Contractor shall recover and renove the

sane with the utnost dispatch. The Contractor shall give
i mmedi ate notice, wth description and |ocation of such
obstructi ons, to t he Contracting O ficer and/ or hi s
Representative or inspector, and when required shall mark or
buoy such obstruction until the sane are renobved. Shoul d he
refuse, negl ect, or delay conpliance with the above
requi renents, such obstructions my be renoved by the

Contracting O ficer and/or his Representative, and the cost of
such renoval may be deducted from any noney due or to becone due
to the Contractor, or may be recovered under his bond. The
liability of the Contractor for the renoval of a vessel wecked
or sunk without fault or negligence shall be limted to that
provided in Sections 15, 19, and 20 of the Rivers and Harbors
Act of March 3, 1899 (33 USC. 410 et seq.) (DOD FARS SUPPL.
52.236-7006) .

18. CONTI NUI TY OF WORK ( APR 1965)

No paynment will be made for work done in any area desi gnated by
the Contracting Officer and/or his Representative until the ful

depth required under the contract is secured in the whole of
such area, unless prevented by | edge rock; nor will payment be
made for excavation in any area not adjacent to and in
prol ongation of areas where full depth has been secured except
by decision of the Contracting Oficer or Contracting Oficer’s
Representative. Should any such nonadjacent area be excavated

to full depth during the operations carried on wunder the
contract, paynent for all work therein may be deferred until the
required depth has been nmade in the area intervening. The

Contractor may be required to suspend dredgi ng at any tinme when
for any reason the gauges or ranges cannot be seen or properly
foll owed. (EFARS 52.2/9110(c)

The ocean borrow area shall be dredged in any manner that
results in efficient hydraulic placenent of the required anount
of materials within the beach fill section. Hydraulic place of
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the beach fill to the required section shall proceed in an
orderly manner, and in accordance with the plans and specs. No
payment will be made for work done in any acceptance section
until the entire acceptance section is brought to the shape and
grade shown on the contract drawi ngs, nor wll any paynment be
made for work in any acceptance section not adjacent to and in
prol ongation of conpleted acceptance sections. Shoul d any
nonadj acent section be constructed during the operations carried
on during the contract, paynent for all work therein may be
deferred until construction has been conpleted in the acceptance
sections intervening.

19. FI NAL EXAM NATI ON AND ACCEPTANCE (APR. 1965)

a. Channels: As soon as practicable after the conpletion of
the entire work or any section thereof (if the work is divided
into sections) as in the opinion of the Contracting Oficer
and/ or his Representative will not be subject to damage by
further operations under the contract, such work wll be
t horoughly exam ned at the cost and expense of the Governnent
by sounding or by sweeping, or both, as determ ned by the
Contracting Officer and/or his Representative. Shoul d any
shoal s, lunps, or other lack of contract depth be disclosed by
this exam nation the Contractor will be required to renove
sane by dragging the bottom or by dredging at the contract
rate for dredging, but if the bottomis soft and the shoal

areas are small and form no material obstruction to
navi gati on, the renmoval of such shoal my be waived by the
di scretion of t he Contracting O ficer and/ or hi s
Representati ve. The Contract or or hi s aut hori zed
representative will be notified when soundings and/or
sweepings are to be made, and will be required to acconpany
the survey party. VWhen the area is found to be in a
satisfactory condition, it will be accepted finally. Should

nore than two soundings or sweeping operations by the
Gover nnent over an area be necessary by reason of work for the
renoval of shoals disclosed at a prior sounding or sweeping
operations, this work will be charged against the Contractor.
The rate for each day in which the Government plant is
engaged in such sounding or sweeping operations and/or is en
route to or from the site or held, for the Contractor's
conveni ence, at or near the site for these operations shall be
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$1, 850 except on Saturday, Sunday and Hol i days when the rate
shall be $2, 125.

b. Fi nal acceptance of the whole or a part of the work and the
deductions or corrections of deductions nmade thereon will not
be reopened after having once been nade, except on evidence of
col lusion, fraud, or obvious error, and the acceptance of a
conpl eted section shall not change the tinme of paynent of the
retai ned percentages of the whole or any part of the work.

c. The entire area within the contract limts will be surveyed
for final exam nation and acceptance.

d. Beach Nourishnment (Option 1 of Schedule A or Schedule B

only) : As soon as practicable but not nore that 7 days after
receipt of witten notification fromthe Contractor certifying
that the work is conplete, and as in the opinion of the
Contracting Oficer and/or his Representative the conpleted
beach fill wll not be subject to damage by further
operations, the Governnent will take surveys and soundi ngs on
500-f oot sections of conpleted work or “Acceptance Sections,”
as provided for elsewhere herein. Limts of acceptance
sections shall be determ ned by the Contracting Oficer or his
representative. Acceptance sections shall not be |l ess than 500
feet in length unless the contracting officer determ nes that

a shorter section is necessary. Should this exam nation
di scl ose deficiencies of material in the hydraulic fill
section above nmean high water the contractor shall be required
to place additional material until the fill requirenents are

met, or if examnation shows material has been deposited
el sewhere than in places designated or approved by the
Contracting Oficer, the Contractor may be required to renove
such m splaced material and deposit it elsewhere at his
expense. The Government will notify the Contractor at |east
three (3) days in advance of nmaki ng soundi ngs and surveys so
that a contractor’s representative can acconpany the survey
party. When the area is found to be in a satisfactory
condition, it will be accepted finally.
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20. SHOALI NG ( APR 1965)

|f, before the contract is conpleted, shoaling at the inlets
occurs in any section previously accepted, including shoaling in
the finished channel, because of the natural |owering of the
side sl opes, re-dredging at the contract price, within the limt
of available funds, my be done if agreeable to both the
Contract or and t he Contracting O ficer and/ or hi s
Representati ve.

21. | NSPECTI ON ( APR 1965)

The inspectors will assess whether the gauges, ranges, |ocation
marks and limt marks are maintained in proper order; but the
presence of the inspector shall not relieve the Contractor of
the responsibility for the proper execution of the work in
accordance with the specifications. The Contractor wll be
required:

a. furnish, on the request of the Contracting Oficer and/or
hi s Representative or any inspector, the use of such boats,
boat men, | aborers, a part of the ordinary and usual equi pnent
and crew of the dredging plant as nay be reasonably necessary
in inspecting and supervising the work. However, the
Contractor will not be required to furnish such facilities for
the surveys prescribed in the clause Paragraph 18, entitl ed:
“Fi nal Exam nation and Acceptance.”

b. furnish, on the request of the Contracting Oficer or the
Contracting Officer’s Representative or any inspector
suitabl e transportation fromall points on shore designated by
the Contracting O ficer and/or his Representative to and from
the various pieces of plant and to and from the placenent
ar ea. Should the Contractor refuse, neglect, or delay
conpliance with these requirenents, the specific facilities
may be furni shed and mai ntai ned by the Contracting O ficer or
Contracting O ficer Representative, and the cost thereof wll
be deducted from any amounts due or to becone due to the
Contractor.

22. FI ELD OFFI CE
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a. The Contractor shall provide at the site, a separate 40
foot by 12 foot field office for the exclusive use by the
Governnment representatives for the duration of the
contract. Field office and contents remain the property of
the contractor. The desired location will be designated by
the Contracting Officer or his representative. The trailer
shall be noved to Moriches Inlet after conpletion of all
wor k at Shinnecock Inlet. The trailer shall be well
constructed and properly ventilated and shall contain a
cl oset and door, w ndows which shall be capable of being
| ocked, four (4) chairs, one (1) plan rack and draw ng
board, two (2) desks, and one (1) two-drawer filing
cabinet. The Contractor shall also provide adequate
electric lighting, mnimum 6 duplex electrical receptacles,
drinking water, heat, plunbed toilet facilities, air
conditioning, janitorial services and nmi ntenance services.
In addition the contractor shall nake arrangenents and pay
connection fees and nonthly usage for electrical and 3-line
t el ephone service (fax, nodem and voice). The field office
shall be renoved fromthe project site when and as directed
by the Contracting Oficer. In addition to the above, the
Contractor shall provide the follow ng conputer and office
equi prent, and other itens for use by the Governnent during
the contract:

Har dwar e:

Personal Conputer:
- Pentium IV processor running at 3,000 MHz or better

Hi gh speed cache nenory controller with at | east 512
KB L2 PI PELI NE BURST CACHE

100iVHz SYSTEM BUS
At | east 256 NVBRAM

(1) 3.5" 1.44 MB diskette drives with hard drive
controller

10 GB hard drive with access tinme of 9 ns

Sound Card W SPEAKERS

Enhanced 101 Keyboard

M5 W ndows 2000

6 outlet surge protector

17" SVGA high resolution COLOR nonitor or better
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32 Mo SVGA col or graphics card m ni nrum 100VHz

Hew ett - Packard Desk Jet 1600C Color Printer or
equi val ent printer

Mouse and npuse pad
Modem V. 90 56KB Baud

I nternal CD ROM (40x/ Speed or better) [Option: DVD
ROM OR CD-RW (Read/ Wite) Drive]

M crosoft Office Suite Professional VERSION 98 or
| at est version

Antivirus software and peri odi c updates

Copi er: plain-paper, desktop, auto feed, nonochrone,
m ni rum 10 per m nute.

Fax Machi ne: Monochrome m ni num feed (3) — 8-1/2x11 inch
pages per m nute, capable of receiving on plain white
bound paper.

Tel ephone: 2-Line phone conpatible with phone service.

Four Wheel Drive Vehicle: A 4-door 4-wheel drive
vehicle, including insurance, registration, fuel and
mai nt enance for the duration of the contract.

First Atd Kit: As a mnimumthe kit will include
antiseptic kit, eyewash sol ution, bandages, insect sting
medi cation, aspirin and acetam nophen, and col d pack.

Fire Extinguisher: Type as required for a trailer the
same size as office.

b. No separate paynent will be made for providing the above
itenms and all costs in connection therewith will be considered
the obligation of the Contractor.

23. ACCOVMODATI ONS FOR GOVERNMENT | NSPECTORS

The Contractor shall furnish regularly to Governnment inspectors
onboard the dredge or other craft upon which they are enpl oyed a
suitabl e separate room for an office. The room shall be fully
equi pped and maintained to the satisfaction of the Contracting
Officer and/or his Representative; it shall be properly heated,
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ventilated, and lighted, and shall have a desk which can be
| ocked, and a chair for each inspector, and washi ng
conveniences. In addition, the Contractor shall provide a
sui tabl e sl eeping area for use by the Governnent inspector when
weat her or sea conditions preclude safe transfer to shore. The
entire cost to the Contractor for furnishing, equipping and
mai ntai ning the foregoing accommpdati ons shall be included in
the contract price. If the Contractor fails to neet these
requirenents, the facilities referred to above will be secured
by the Contracting Oficer and/or his Representative, and the
cost thereof will be deducted from paynments to the Contractor.

24. EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE (1985 JAN
OCE)

a. Allowable costs for construction of marine plant and
equi pnment in sound wor kabl e condition owned or controlled and
furnished by a contractor or subcontractor at any tier shall
be based on actual cost data when the Governnent can determ ne
bot h ownershi p and operating costs for each piece of equi pnent
or equi pnent groups of simlar serial and series from the
contractor’s accounting records. When both ownership and
operating costs cannot be determ ned from the contractor’s
accounting records, equipnment costs shall be based upon the
appl i cabl e provision of EP 1110-1-8, “Construction Equi pnent
Omership and Operating Expense Schedul e,” Region |

Wor ki ng conditions shall be considered to be average for
determ ning equipnment rates wusing the schedule unless
specified otherwi se by the contracting officer. For equipnent
not included in the schedule, rates for conparable pieces of
equi pmrent may be used or a rate may be devel oped using the
formula provided in the schedul e. For forward pricing, the
schedul e effect at the tinme of negotiations shall apply. For
retrospective pricing, the schedule in effect at the tinme the
wor k was perforned shall apply.
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b. Equi prent rental <costs are allowable, subject to the
pr ovi si ons of FAR  31.105(d)(ii) and FAR  31.205- 36
substanti ated by certified copies of paid invoices. Rates for
equi pmrent rented from an organi zati on under connon control,
| ease-purchase or sal e-|easeback arrangenments wll be
determ ned using the schedul e except that rental costs |eased
from an organization wunder comon control that has an
establ i shed practice of |easing the sane or simlar equi pnent
to unaffiliated | eases are allowable. Costs for major repairs
and over haul are unall owabl e.

c. \When actual equipnment costs are proposed and the tota

anount of the pricing action is over $25,000, cost or pricing
data shall be submtted on Standard Form 1411, *“Contract
Pricing Proposal Cover Sheet.” By submitting cost or pricing
data, the contractor grants to the contracting officer or an
aut hori zing representative the right to exam ne those books,
records, docunments and ot her supporting data that will permt
eval uation of the proposed equipnent costs. After price
agreenment the contractor shall certify that the equipnent
costs or pricing data submtted are accurate, conplete and
current. (EFARS 52.2/9108(f))

25. FUEL USAGE

The Contractor shall furnish the Contracting Oficer and/or his
Representative a report, to be received on or before the | ast
day of the cal endar nonth, listing the totals of fuels consuned
by the dredgi ng plant and supporting vessels. The report shal
list the quantities of different fuels separately. The report
shall cover the period fromthe 25th of the preceding nonth to
the 25th of the current nonth.

26. O L TRANSFER OPERATI ONS

The Contractor shall assure that oil transfer operations to or
fromhis plant conply with all Federal, state, municipal |aws,
codes and regul ations (See attachnment | of Section 00900 for
regulation on “G | and Hazardous Material Transfer Operations” -
33 CFR 156). Particular attention is invited to 33 CFR
Subchapter O Pollution. The Contractor shall incorporate in the
acci dent prevention program (Section 00800 S 3), submtted in
conpliance wth Section 00700, contract clause “ACCI DENT
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PREVENTI ON, ” sufficient information to denonstrate that all fuel
transfers will be made in conpliance with 33 CFR 156 and any
ot her applicable |aws, codes and regul ati ons. (NAP-1/81)

27. WAGE RATES

The attached schedule of wage rates contains rates gpplicable to dl work under this contract (see
Section 00900, Attachment B). This project is classified as both Heavy Construction
and Dredging. Wage Determination NY030001 shall apply to dredging work, Wage
Determination NY030013 shall apply to shore work. If a hopper dredge is used,
Wage Detrmination NY030030 shall apply to the dredging.

28. LABOR- ADDI TI ONAL REQUI REMENTS

Fringe benefits statenent: The nethod of paynent of applicable
fringe benefits will be indicated on DD From 879, Statenent of
Conpl i ance, and attached to each weekly payroll.

29. NOTI CE TO MARI NERS

The Contractor shall, prior to commencenent of work, notify the
3rd Coast CGuard District, Aids to Navigation O ficer, of his
proposed operations including |location and duration of
operations and request that the information be published in the
“Notice to Mariners.” This notification nmust be in sufficient
tinme so that it appears in the Notice at |east 15 days prior to
t he commencenent of the dredgi ng operation.
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30. ENVI RONMENTAL LI TI GATI ON (1974 NOV OCE)

a. |f the performance of all or any part of the work is
suspended, del ayed, or interrupted due to an order of a court
of conpetent jurisdiction as a result of environnental
litigation, as defined below the Contracting Oficer and/or
his Representative, at the request of the Contractor, shall
determ ne whether the order is due in any part to the acts or
om ssions of the Contractor or a Subcontractor at any tier not
required by the terms of this contract. |If it is determ ned
that the order is not due in any part to acts or om ssions of
t he Contractor or a Subcontractor at any tier other than as
required by the terns of this contract, such suspension,
delay, or interruption shall be considered as if ordered by
the Contracting Officer and/or his Representative in the
adm ni stration of this contract under the terns of Section I,
contract clause entitled “SUSPENSI ON OF WORK.” The peri od of
such suspension, delay or interruption shall be considered
unreasonabl e, and an adjustnent shall be nmade for any increase
in the cost of performance of this contract (excluding profit)
as provided in that clause, subject to all the provisions
t her eof .

b. The term “environnental litigation,” as used herein,
means a lawsuit alleging that the work will have an adverse
effect on the environnment or that the Governnment has not
duly consi dered, either substantively or procedurally, the
effect of the work on the environment. (EFARS 52.2/9109

(1))
31. NO SE LEVEL CRITERI A

Maxi mum sound pressure |levels neasured at the booster punps,
engi ne generators and vehicles including muffler and exhaust
conponents, shall not exceed decibel values prescribed by
Federal, State and | ocal codes and regul ations. The foregoing
applies with the punps under normal operating conditions at not
less than 50% full rated load. Test will be performed at no
additional cost to the Governnment by the Contractor, or the punp
engi ne and generator manufacturer or by an approved testing
agency having proven capability in noise neasurenents and using
approved neasurenent equi pnment and acceptable neasurenment
procedures. Test data will be submtted to the Contracting
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O ficer for approval 15 days after the commencenent of dredging
operations. Should the sound pressure (noise) |level test data
i ndicate a need for sound reduction, the Contractor will provide
necessary encl osures, baffles or any other appropriate neans
around booster punps and engi ne generators including nuffler and
exhaust conponents, so as to attain noise |evels which do not
exceed those prescribed by aforenentioned regul ations. Details
of the proposed enclosure or baffling arrangenent shall be
submtted to the Contracting O ficer for approval. Such details
wi Il be acconplished by cal cul ati ons which indicate antici pated
conpliance of sound pressure (noise) levels with codes and
regul ations noted herein before. All this is especially
enf orceabl e where these booster and engi ne generators | ocations
are in bathing areas.

32. CERF | MPLEMENTATI ON (83 JUN 1 OCE)

If the work specified in this contract is perfornmed by a hopper
dredge(s), the owner nust have an active Basic Ordering
Agreenment (BOA) for the hopper dredge(s) on file with the Corps
of Engineers. The Contractor shall be obligated to make the
hopper dredge(s) available to serve in the Corps of Engineers
Reserve Fleet (CERF) at any time that the hopper dredge(s) is
perform ng work under this contract. When the Contracting
O ficer and/or his Representative is notified of the decision to
activate the dredge(s) into the CERF, he shall take appropriate
action to release the dredge(s). He may then extend or termnate
the contract to inplenment whichever action is in the best
interest of the Governnent. The CERF contract shall also be
subject to the follow ng condition:

a. The Director of Civil Wrks my require the contractor to
perform enmergency dredging at another CONUS (48 contiguous
states) site for a period of tine equal to the remaining tine
under this contract at the date of notification plus up to
ninety (90) days at the previously negotiated rate which
appears on the schedule of prices in the BOA

b. The Chief of Engineers nmay require the contractor to

perform enmergency dredgi ng at an OCONUS (Qutsi de CONUS which

i ncl udes Al aska, Hawaii, Puerto Rico, the Virgin |Islands, or

U S. Trust Territories) site for a period of tine equal to the

tinme remai ning under this contract at the date of notification
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plus up to one hundred eighty (180) days at the negoti ated
rate whi ch appears on the schedule of prices in the BOA

c. The CERF shall be activated by the Chief of Engineers or
the Director of Civil Wrks; then the Ordering Contracting
O ficer and/or his Representative will notify the contractor.
Fromthe tinme of notification, the selected hopper dredge(s)
must depart for the energency assignnent within seventy-two
(72) hours for CONUS or ten (10) days for OCONUS assi gnnents.

d. Aconfirmng delivery order will be issued pursuant to the
Basic Ordering Agreenment (BOA) by the Ordering Contracting
O ficer and/or his Representative. Such delivery order shall
utilize the schedule of rates in the BOA for the specific
hopper dredges(s).

e. If during the tine period specified in a, b, or c, above, a
CERF vessel (s) is still required, the contract perfornmance may
be continued for additional tinme by mutual agreenment. (EFARS
52.2/9112)

33. THE SEAGOI NG BARGE ACT (46 USC 395 ET SEQ.)

The Seagoi ng Barge Act applies to this project. In the event
the | ow bi dder contenpl ates using plant that requires U S. Coast
Guard certification to conply with this Act, the |ow bidder
shall within five (5) cal endar days after bid opening submt a
copy of said certificate to the Contracting O ficer and/or his
Representative. Failure to produce the certificate within the
required time shall subject the bidder to a determ nation of
nonresponsibility.

34. PERFORMANCE EVALUATI ON OF CONTRACTOR ( APR 1984)

a. As a mninmum the Contractor’s performance wll be
eval uat ed upon final acceptance of the work. However, interim
evaluation may be prepared at any time during contract
performance when determned to be in the best interest of the
Gover nnment .

b. The format for the evaluation will be DD Form 2626, and the
Contractor will be rated either outstanding, satisfactory, or
unsatisfactory in the areas of Contractor Quality Control,
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Tinmely Performance, Effectiveness of Mnagenent, Conpliance
wi th Labor Standards, and Conpliance with Safety Standards.
The Contractor will be advised of any unsatisfactory rating,
either in an individual elenment or in the overall rating,
prior to conpleting the evaluation, and all Contractor
comments will be maintained as part of the official record.
Performance Eval uati on Reports will be available to all DOD
contracting offices for their future use in determning
Contractor responsibility, in conpliance with FAR 36.201 (c).
(DEAN- PRP Ltr dtd 30 Apr 84)

35. PRICI NG OF ADJUSTMENTS ( APR 1984)

When costs are a factor in any determ nation of a contract price
adj ustment pursuant to the Changes clause or any other clause of
this contract, such costs shall be in accordance with Part 31 of
t he Federal Acquisition Regulation and the DOD FAR Suppl enent in
effect on the date of this contract. (DOD FAR SUPP 52.243. 7001)
costs shall be in accordance with Part 31 of the Federal
Acqui sition Regul ati on.

36. PRECONSTRUCTI ON CONFERENCE

A preconstruction conference will be arranged by the Contracting
O ficer and/or his Representative after award of contract and
bef ore commencenent of work. The Contracting Officer’s
representative will notify the Contractor of the time and date
set for the nmeeting. At this conference, the Contractor shall
be oriented with respect to Governnment procedures and |ine of
aut hority, contractual, adm ni strative, and construction
matters. Additionally, a schedule of required submttals will be
di scussed (see Section 00900, Attachnment Q.

The contractor shall bring to this conference the foll ow ng
items in either conpleted or draft form

The Contractor’s order of work for dredging and perform ng
ot her work, including disposal area plan.

Acci dent Prevention Plan (advance copies required, see
Section 01351 including the Hazard Anal ysis as per
section 00900 Attachment H.
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37.

38

Quality Control Plan (see Section 01451).
Letter appointing Superintendent.
Li st of subcontractors

Bl D GUARANTEE

a. The offeror (bidder) shall furnish a separate bid bond, or
United States bonds, Treasury notes or other public debt
obligation of the United States, in the proper anount, by the
time set for opening of bids. Failure to do so may be cause
for rejection of the bid. The Contracting O ficer and/or his
Representative will return bid gquarantees, other than bid
bonds, (1) to unsuccessful bidders as soon as practicable
after the opening of bids, and (2) to the successful bidder
upon execution of contractual docunents and bonds (i ncl uding
any necessary coOinsurance or reinsurance agreenments), as
required by the bid as accepted.

a. | f the successful bidder, upon acceptance of its bid by
the Governnment within the period specified for acceptance,
fails to execute all contractual docunents or give a bond(s)
as required by the solicitation within the tinme specified, the
Contracting Oficer and/or his Representative my term nate
the contract for default.

c. Unless otherw se specified in the bid, the bidder wll (1)
all ow the nunber of days as indicated in paragraph 13D of
Standard Form 1442 for acceptance of its bid and (2) gi ve

bond within 5 days after receipt of the fornms by the bidder.

d. In the event the contract is term nated for default, the
that bidder is liable for any cost of acquiring the work
exceeds the amount of its bid. The bid bond, or bonds or notes
of the United States, is available to offset the difference.

. QUANTI TY SURVEYS

a. Quantity surveys shall be conducted, and the data derived
fromthese surveys shall be used in conputing the quantities
of work perfornmed and the actual construction conpleted and in
pl ace.
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b. The Governnent shall conduct the original and final surveys
and nmake the conputations based on them The Contractor shal
conduct the survey for any periods for which progress paynents
are requested and shall nmake the conputations based on these
surveys. These surveys conducted by the Contractor shall be
conducted under the direction of a representative of the
Contracting Officer, unless the Contracting O ficer waives
this requirenent in a specific instance.

c. Pronmptly upon conpleting a survey, the Contractor shall
furnish the originals of all field notes and all other records
relating to the survey or to the layout of the work to the
Contracting O ficer and/or his Representative, who shall use
them as necessary to determne the amount of progress
paynents. The Contractor shall retain copies of all such
material furnished to the Contracting O ficer and/or his
Representative. (FAR 52.236-16)

d. Contractor’s participation in surveys: In accordance with
agency policy guidance, the preferred nethods of performance
of all hydrographic quantity surveys shall be (in descending
order):

1. The Governnent wll perform quantity surveys by using
qualified in-house crews, if avail able.

2. The Governnment will provide quantity surveys by contracting
directly with qualified independent hydrographic survey
contractors.

3. The Gover nnent wi || permt, only In excepti onal
circunstances, the use of dredging contractor’s surveys if
t he Contracting O ficer and/ or hi s Representati ve
determ nes that such surveys are adequate and reasonable
for payment purposes.

If it is determned by the Contracting O ficer that it is
i npractical for Governnent personnel to performthe origina
and final surveys and the Governnment w shes the Contractor’s
surveys to be used, the following will be required fromthe
Contractor:
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a. Acceptance of all nonunmentation and transponder
| ocati ons.

b. Wtness by a Corps of Engineers representative of
all calibration procedures such as vertical and
hori zontal control.

c. Corps of Engineers observation of raw data
col l ection.

d. Submttal of both unedited as well as edited
versi ons of survey maps.

e. Subsequent acceptance of edited survey map after
determ nation by Corps survey personnel that editing

was conducted in accordance with U S. Arny Corps of
Engi neers speci fications and guidelines. (FAR 52.236-
16 - ALTERNATE |, APR 1984)

e. The Contractor is obligated to participate in all stages of
data collection during the performance of Before and After
Dredge Surveys. Any disagreements with the data collection

process shall imrediately be brought to the attention of the
Contracting O ficer or his representative who will deterni ne
the necessary corrective neasures, if any. Failure to be

present during the survey data collection disqualifies the
Contractor from any such rel ated cl ai ns.

39. SAFETY SI GN

The Contractor shall construct a safety sign at a |ocation
directed by the Contracting O ficer and/or his Representative.
The sign shall be 6 feet by 4 feet and shall conform to the
requirenents as specified in Section 00900, Attachment G
Project Ildentification and Safety Signs. The Corps of Engineers
castle logo (an 8.5" x 11" red decal) to be used on the sign
w Il be Governnment furnished. The Contractor will be given this
logo at the tinme of the preconstruction conference.

The decal shall receive a thin coat of clear spar varnish after
application. The sign shall be erected as soon as possible and
within 5 calendar days after the date of the receipt of the
Notice to Proceed. The data required by the sign shall be
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corrected daily. No separate paynent will be made for erecting
and maintaining the safety sign and all costs in connection
therewith will be considered the obligation of the contractor
Upon conpl etion of the project, the Contractor shall renove the
sign fromthe work site.

40. PROJECT SI GN

The Contractor shall furnish and erect a project sign at a
| ocation directed by the Contracting Oficer or Contracting
Officer’s Representative. The project sign shall conform with
all requirenments as specified in Section 00900, Attachnent G

Project ldentification and Safety Signs. The Corps of
Engi neers' castle logo and other logos (8.5" x 11") to be used
on the sign will be Governnent furnished. The Contractor wll

be given these logos at the tinme of the preconstruction
conf erence.

The sign nmust include the follow ng other |ogos, if applicable:
a) the logo of the New York State Departnent of
Envi ronnment al Conservation, and/or
b) the logo of the U S. Coast Guard.

The decal (s) shall receive a thin coat of clear spar varnish
after application. The Contractor shall maintain the sign in
good condition throughout the construction period. No separate
paynment will be made for erecting and nmaintaining the project
sign, and all costs in connection therewith will be considered
the obligation of the Contractor. Upon conpletion of the
project, the Contractor shall renmove the sign from the work
Site.

41. EQUAL OPPORTUNI TY PREAWARD CLEARANCE OF SUBCONTRACTS

Not wi t hst andi ng t he cl ause of this contract entitled
“Subcontracts,” the Contractor shall not enter into a first-tier
subcontract for an estimated or actual amount of $1 mllion or
nore without obtaining in witing fromthe Contracting Oficer
and/or his Representative a clearance that the proposed
subcontractor is in conpliance with the equal opportunity
requi renents and therefore is eligible for award.

42. SCHEDULI NG AND DETERM NATI ON OF PROGRESS
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In accordance with the contract provisions, the Contractor
shall, within five (5) days after receipt of Notice to Proceed
by him or as otherwi se determ ned by the Contracting Officer
and/ or his Representative, submt for approval a practicable
progress schedule. The progress schedule shall be in the form
of a chart graphically indicating the sequence proposed to
acconplish each work feature of operation (Eng. Form 2454 or an
acceptable equival ent -e.g., conputer-generated from a
commerci al |l y-avail abl e project managenent software package).
The chart shall be prepared to show the starting and conpl etion
dates of all work features on a l|inear horizontal tinme scale
begi nning with date of the receipt of the Notice to Proceed and
i ndicating calendar days to conpletion. Each activity in
construction shall be represented by an arrow. The head to tai

arrangenent of arrows shall flow fromleft to right. Each arrow
representing an activity shall be annotated to show the activity

description and duration. Contractor shall indicate on the
chart the inmportant work features or operations that are
critical to the tinely overall conpletion of the project. Key

dates for such inportant work features and portions of work
features are m |l estone dates and shall be so indicated on the
chart. This schedule will be the medium through which the
tinmeliness of the Contractor’s construction effort is appraised.
When changes are authorized that result in contract tinme
extensions, the Contractor shall submt a modified chart for
approval by the Contracting Oficer and/or his Representative.
The terns of Section 00700, Contract Clause entitled: SCHEDULES
FOR CONSTRUCTI ON CONTRACTS, with reference to overtine, extra
shifts, etc., may be invoked when the Contractor fails to start
or conplete work features or portions of same by the tine
i ndi cated by the m | estone dates on the approved progress chart,
or when it is apparent to the Contracting O ficer from the
Contractor’s actual progress that these dates will not be net.
Neither on the chart nor on the periodic charts which the
Contractor is required to prepare and submt, as described in
par agr aph, SCHEDULES FOR CONSTRUCTI ON CONTRACTS of the Contract
Cl auses, shall the actual progress to be entered include or
reflect any materials which nay be on the site, but are not yet
installed or incorporated in the work. For paynment purposes
only, an allowance will be nade by the Contracting Oficer
and/ or his Representative of up to 100 percent of the invoiced
cost of materials or equipnment delivered to the site but not
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i ncorporated into the construction, pursuant to Section 00700,
Contr act Cl ause entitl ed: “ PAYMENT UNDER FI XED- PRI CE
CONSTRUCTI ON CONTRACTS.” The maki ng of such an all owance w ||
be contingent upon a determ nation by the Contracting Oficer
and/or his Representative that the Contractor’s conpliance with
the quality control requirenents of the contract is nore than
sati sfactory.

When the contractor submts his progress schedule, he wll
include in the subm ssion a progress curve reflecting the
i ntended schedule for conpleting the work. The progress curve

(S-Curve) wll be plotted to reflect Cunulative Progress
(Percent) based on placenent along the y-axis and Tine along the
X-axis. The progress curve will be furnished at the same tine

the progress schedule is submtted for approval and updated
nmont hly by the Contractor.

43. SPECI AL PROHI BI TI ON ON EMPLOYMENT

a. Definitions: “Arising out of a contract with the
Departnent of Defense,” as used in this clause, neans any
act in connection with (1) attenpting to obtain, (2)
obtaining, or (3) performng a contract or subcontract of
any agency, departnment or conponent of the Departnent of
Def ense.

“Convictions of fraud or any other felony,” as used in
this clause, nmeans any conviction for fraud or a felony in
violation of state or Federal crimnal statutes, whether
entered on a verdict or plea, including a plea of nolo
contendere, for which sentence has been inposed.

b. Section 941, Title I X, Pub. L. 99-500 (10 U S.C 2408)
prohi bits a person who is convicted of fraud or any other
felony arising out of a contract with the Departnent of
Defense from working in a managenent or supervisory
capacity on any defense contract, or serving on the board
of directors of any defense contractor, for a period, as
determ ned by the Secretary of Defense, of not |ess than
one (1) year from the date of conviction. Def ense
contractors are subject to a crimnal penalty of not nore
than $500,000 if they are convicted of know ngly
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enpl oyi ng a person under a prohibition or allow ng such
person to serve on their board of directors.

4. The Contractor agrees not to knowingly enploy any
person, convicted of fraud or any other felony arising
out of a contract with the Departnent of Defense contract
or subcontract or allow such person to serve on its board
of directors fromthe date the Contractor |earns of the
conviction until one (1) year has expired fromthe date
of conviction. However, if the person has also been
debarred pursuant to FAR subpart 9.4, the above
prohi bition shall extend for the period of debarnent, but
in no event shall the prohibition be |ess than (1) year
fromthe date of conviction.

5. If the Contractor know ngly enploys a convicted person
in a nmanagenent or supervisory capacity on any defense
contract or subcontract or know ngly allows such person
to serve on its board of directors within the prohibited
period, the Government may consider, in addition to the
crimnal penalties contained in Section 941 of Pub. L

99- 500, other available renedies, such as suspension or
debarment and nmay direct the cancellation of this
contract at no cost to the Governnent, or termnate this
contract for default.

6. The Contractor agrees to include the substance of this
clause, including this paragraph (e), appropriately
nodified to reflect the identity and relationship of the
parties, in all subcontracts exceedi ng $25, 000.

44. SUPERI NTENDENCE OF SUBCONTRACTS (JAN 1965)

a. The Contractor shall be required to furnish the
following, in addition to the superintendence
required by the Contract Clauses entitled:
“Superintendence by the Contractor.”

1.1f more than 50% and | ess than 70% of
the value of the contract work is
subcontracted, one superintendent shal
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be provided at the site and on the
Contractor's payroll to be responsible
for coordinating, directing, inspecting
and expediting the subcontract work.

2. 1f 70% or nore of the value of the work
is subcontracted, the Contractor shal
be required to furnish two such
superintendents to be responsible for
coordi nating, directing, inspecting and
expediting the subcontract work.

b. If the Contracting Officer, at any tinme after 50%
of the subcontracted work has been conpleted,
finds that satisfactory progress is being mde,
he may waive all or part of the above requirenent
for additional superintendence subject to the
right of the Contracting Officer to reinstate
such requirement if at any time during the
progress of the remaining work he finds that
sati sfactory progress is not being made. (DOD
FAR Suppl enent 52.236-7008)

45. PROCEDURES FOR SUBM SSI ON AND PAYMENT OF ALL CONTRACT
PAYMENTS

In addition to the requirenments contained in the Contract C ause
entitled “Paynents Under Fixed-Price Construction Contracts” and
to inplement the requirements of the Pronpt Paynent Act
Amendnents of 1988, P.L. 100-496, the followi ng shall apply to
all payments made under this contract:

a. At the tine of subm ssion of the progress chart,
the contractor shall submt for approval by the
Contracting Oficer or his authorized representative
a breakdown of the contract work which shall be to
the degree of detail required by the Contracting
Officer or his representative to effect reasonable
progress paynents. The Contracting O ficer or his
representative shall review this breakdown within 30
cal endar days after receipt and either advise the
contractor that it is approved or disapproved, and
i f disapproved the reasons for disapproval. Only
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after the breakdown is approved shall any paynment

invoice be accepted from the contractor and any
payment made to him The Contracting Oficer can

determine it is in the best interest of the
Governnment to nmake paynment wthout an approved
br eakdown, however, in no case shall nore than 10%
of the contract anmount be paid unless the breakdown
IS approved.

b. The contractor shall submt his request for
payment by subm ssion of a proper invoice to the
office or person(s) designated in paragraph “c”.

For purposes of paynment a “proper invoice” is
defined as the foll ow ng:

1. An estimate of the work conpleted in
accordance wth the approved
breakdown indicating the percentage of
work of each item and the associ ated
costs.

2. A properly conpleted ENG Form 93 and
93a (where required).

3. All contractual subm ssions indicated
el sewhere in this <contract to be
submtted with paynent, such as updated
progress schedul es, updated submtta
registers, etc.

The following certification executed by a responsible official
of the organization authorized to bind the firm A “responsible

official”

woul d be either a corporate officer, partner, or

in the case of a sole proprietorship:

hereby certify, to the best of ny know edge and belief,

The anounts requested are only for performance in
accordance with the specifications, terms and
conditions of the contract;

00800- 3#4



(2) Paynents to subcontractors and suppliers have

been made from previous paynents received under

the contract and tinely paynents will be nmade
fromthe proceeds of the paynent covered by this
certification, in accordance wth subcontract

requi renents and the requirenents of Chapter 39
of Title 31, United States Code; and

(3) This request for progress paynents does not

i ncl ude any amounts which the prinme contractor
i nt ends to wi t hhol d or retain from a
subcontractor or supplier in accordance with the
terms and conditions of the subcontract.

(4) Al required prine and subcontractor payrolls

have been subm tted.

( Nane)

(Title)

(Dat e)

c. The Governnment shall designate the office or

person(s) who shall first receive the invoice
subm ssions and the Contractor shall be notified at
t he preconstruction conference. |In addition to the

desi gnated Project Engineer, the contractor shall at
the same tinme submt one copy of the detailed
breakdown and the ENG Form 93 and 93a Formto the
Area Engi neer.

d. The Governnment representative shall return any

request for paynent which is deened defective within

7 days of receipt and shall specify the defects. |If

t he defect concerns a disagreenent as to the anount
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of work perfornmed and or the anount of the paynment
bei ng submitted, the Governnment and the contractor’s
representative shoul d neet to resol ve t he
di fferences and reach agreenent. Upon agreenent,
the contractor shall submt a new breakdown and ENG
Form 93 (and 93a) and any other subm ssions
requiring correction. These wll be incorporated
with the previous submittal and will then constitute
a proper invoice.

e. If agreenment cannot be reached, the Governnent
shall determne the proper amunt per Contract
Cl ause entitled: “Payments  Under Fi xed-Price
Construction Contracts” and process the paynment
accordingly. In this event, “a proper invoice” for
Pronpt Paynment Act purposes wll not have been
submtted to the Government.

f. The Governnment shall pay the contractor in
accordance with the following tinme franes:

1. Progress Paynents. From the date a
“Proper i nvoi ce” i's received, in
accordance with subparagraphs “b” and “d”
of this clause, the Government will issue
a check within 14 cal endar days.

2. Reduction in Retaining Paynment. | f
during the course of the contract, a
reducti on in ret ai nage payment i's
requi red, the Governnment shall issue a

check within 30 cal endar days after the
approval of the release to the contractor
by the Contracting Oficer or hi s
aut hori zed representative.

3. Final Paynent. A final paynent request
shall not be considered valid until the
contractor has fulfilled all contract
requirements including all adm nistrative
itenms, payrolls, warranties, etc. and has
submtted a release of claims. \Wen the
contractor has fulfilled all contract
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requi renents and a “proper invoice” has
been submtted, the Governnent shall issue
a check within 30 days from the date of
acceptance  of t he proj ect by the
Contracting O ficer.

46. SUBM SSI ON OF CLAI M5

The followi ng shall be submtted to the Contracting O ficer at
the follow ng address: U.S. Arny Corps of Engineers, New York
District, 26 Federal Plaza, New York, New York 12078-0090:

a. Clainms referencing or nentioning the Contact Di sputes
Act of 1978.

b. Requests for a witten decision by the Contracting
O ficer.

c. Clainms certified in accordance with the Contract
Di sput es Act of 1978.

No ot her Governnent representative is authorized to accept such
requests. A copy shall also be provided to the Authorized
Representative of the Contracting O ficer.

The Contractor shall also provide the Contracting Oficer with a
copy of any requests for addi ti onal time, noney  or
interpretation of contract requirenents which were provided to
the Authorized Representative of the Contracting O ficer and
whi ch have not been resolved after 90 days.

47. SAFETY REQUI REMENTS FOR OPERATI ONS ADJACENT TO POWER LI NES.

When it is necessary to transport or operate machi nery or

equi pnment under or adjacent to overhead power |ines, the

requi rements of paragraph 11. E - OPERATI NG ADJACENT TO
OVERHEAD LINES, in the Corps of Engineers Manual, EM 385-1-1,
dat ed 3 Septenber 1996, entitled “Safety & Health Requirenents
Manual ” and referred to in the Accident Prevention Provision
of General Provisions, shall govern.

48. CRANE AND DRAGLI NE SAFETY REQUI REMENTS

In addition to neeting all applicable requirenments of OSHA
standards and Section 16 of the Corps of Engineers Manual, EM
385-1-1, dated 3 Septenber 1996, all cranes used in performng
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the work set forth in these specifications shall be equipped
with geared boom hoi sts or otherw se provided with mechani sns
which will prevent the boons fromfalling free. Cranes that
are equi pped with boonms that can be | owered either by gravity
or by power shall have the mechani sns for operating the boomns
by gravity made inoperative so that the boons cannot be

| owered by gravity. The boons of all cranes and draglines
shal |l al so be equi pped with shock absorbing type back stops to
prevent them from overtopping.

Al'l crane operators nust neet the EM 385-1-1 qualification
requirenents.

49. OPERATOR QUALI FI CATI ONS FOR FLOATI NG CRANES AND FLOATI NG
DERRI CKS (SAFETY AND HEALTH REQUI REMENT, EM385-1-1, SECTI ON
16. C)

Al'l floating cranes and floating derricks may be only operated
by qualified operators. Operators shall be designated as
qualified by a source which qualifies crane and derrick
operators (e.g. an independent testing and qualifying conpany,
a union, a governnmental agency, a qualified consultant (can be
an in-house resource)). Qualification shall be witten (or
oral) and practical operating exam nation unless the operator
is licensed by a state or city licensing agency for the
particul ar type of crane or derrick. Proof of qualification
of crane and derrick operators shall be provided to the
Contracting Oficer’s representative prior to the start of

wor k.

50. ACCI DENT PREVENTI ON PLAN

The Contractor is required to submt to the Contracting
Officer or Contracting O ficer Representative an accident
prevention plan at the preconstruction conference. The

acci dent prevention plan nmust be in accordance with all
federal safety standards as specified in EM 385-1-1, dated 3
Sept enber 1996, entitled “Safety & Health Requirenents
Manual ”. Guidelines for preparation of the accident
prevention plan are located in Section J, Attachment K

51. ALTERATI ONS | N CONTRACT (APR 1984)

Portions of the contract are altered as foll ows:

a. Add the follow ng sentence to paragraph “a” of
Section 00700, Contract Clause: Insurance - Wrk on a
Governnment Installation: “lInsurance coverage shall be as
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specified in 28.307 of the Federal Acquisition Regulation”.

b. The follow ng clause is incorporated as part of the
contract: “By entering into this contract, the Contractor
certifies that neither it, nor any person or firm who has
an interest in the Contractor’s firm is a person, or firm
ineligible to be debarred in accordance with FAR subpart
“9.4” (DEAN-PRP EFAR Acquisition Letter 85-1 dated 11 Sept
85)

52. CONTI NUI NG CONTRACTS ( ALTERNATE) (1995 MAR) ( EFARS)

a. Funds are not available at the inception of this contract
to cover the entire contract price. The sum of $10,000 has been
reserved for this contract and is available for paynent to the
Contractor during the current fiscal year. It is expected that

Congress will nake appropriations for future fiscal years from
whi ch additional funds, together with funds fromthe nonfedera
project sponsor wll be reserved for this contract. The

liability of the United States for paynents beyond the funds
reserved for this contract is contingent on the reservation of
addi ti onal funds.

b. Failure to mke paynents in excess of the anount
currently reserved, or that may be reserved fromtine to tine,
shall not entitle the Contractor to a price adjustnment under
terms of this contract except as specifically provided in
par agraphs (e) and (h) bel ow.

c. The Government may at any tine reserve additional funds
for paynents under the contract if there are avail able funds for
such a purpose. The Contracting O ficer will pronptly notify the
Contractor of any change order to the contract.

d. If earnings will be such that funds reserved for the
Contract will be exhausted before the end of any fiscal year
the Contractor shall give witten notice to the Contracting
O ficer of the estimted date of exhaustion and the anmount of
addi tional funds which will be needed to neet paynents due or to
become due under the contract during that fiscal year. This
notice shall be given not |ess than 45 days or nore than 60 days
prior to the estinmated date of exhaustion.
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e. No paynments will be nade after exhaustion of funds
except to the extent that additional funds are reserved for the
contract. |If and when sufficient available funds are reserved,
the Contractor shall be entitled to sinple interest on any
payment that the Contracting O ficer determ nes was actually
earned under the ternms of the contract and woul d have been nade
except for exhaustion of funds. Interest shall be conputed for
the time such paynent would otherwi se have been made until
actually or constructively made, and shall be at the rate
established by the Secretary of the Treasury pursuant to Public
Law 92-41, 83 STAT 97, for the Renegotiation Board, as in effect
on the first day of the delay in such paynent.

f. Any suspension, delay, or interruption of work arising
from exhaustion or anticipated exhaustion of funds shall not
constitute a breach of this contract and shall not entitle the
Contractor to any price adjustnment under the “Suspension of
Wor k™ clause or in any other manner under this contract.

g. An equitable adjustnment in performance tinme shall be made
for any increase in the time required for performance of any
part of the work arising from exhaustion of funds of the
reasonabl e antici pati on of exhaustion of funds.

h. If, upon the expiration of sixty (60) days after the
begi nning of the fiscal year follow ng an exhaustion of funds,
the Governnment has failed to reserve sufficient additional funds
to cover paynents otherw se due, the Contractor, by witten
notice delivered to the Contracting Officer at any tinme before
such additional funds are reserved, may elect to treat his right
to proceed with the wrk as having termnated. Such a
term nation shall be considered a termnation for the
conveni ence of the Governnent.

i. If at any time it becones apparent that the funds
reserved for any fiscal year are in excess of the funds required
to neet all paynents due or to become due to the Contractor
because of work performed and to be performed under this
contract during the fiscal year, the Governnent reserves the
right, after notice to the Contractor, to reduce said
reservation by the amount of such excess.

j. The term “Reservation” nmeans nonies that have been set
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asi de and made avail abl e for paynents under this contract.

53. SCOPE OF WORK FOR ENDANGERED SPECI ES OBSERVERS, APPL| CABLE
TO ALL DREDG NG EQUI PMENT AND ALL YEAR ROUND DURI NG TRAVELI NG
BETWEEN THE DREDGI NG SI TE AND THE DREDGED MATERI AL PLACEMENT
SITE, AND TO HOPPER DREDGE AT THE DREDG NG SI TE FROM THE

PERI OD BETWEEN 15 JUNE TO 15 NOVEMBER

1.0 PURPOSE. This Scope of Wrk (SOWN outlines the
Contractor’s requirenments for conducting sea turtle and whal e
monitoring on board the contractor’s hopper dredge. The
Contractor will supply endangered species observers to be pl aced
aboard the dredging vessel to nonitor for the presence of sea
turtles and record the observation of whal es. Endangered species
observers nust be certified in witing as acceptable by the
Nati onal Marine Fisheries Service (NMFS) for observing and
handl i ng endangered sea turtles. The data collected during this
project will be used, along with additional data, to prepare a
bi ol ogi cal assessnent on endangered species occurring within the
New York District (District). The intent of the follow ng
requirenents is to nonitor the effect of hopper dredging on sea
turtles within waters of the New York District.

2.0 DETAILED REQUI REMENTS. The Contractor shall conplete the
foll ow ng:

2.0.1 Site Description/Background: Endangered species
observers will report to the Contracting Oficer (actual date
wi || depend on the contract arrangenents between the District
and the Contractor). Approximtely 1,180,000 CY of sand wi |
be dredged from the Shinnecock and Moriches Inlet channels
and Shinnecock Inlet Borrow Area and placed along the
shoreline west of the inlets.
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2.0.2 Endangered Species Protection. The Contractor shall
provi de education material to all dredge personnel on sea
turtles and whal es, and instruct the dredge operator in the
proper procedures used for docunenting any whal e sightings.
Said material wll be provided by endangered species
observers. The dredge operator and endangered species
observers are responsible for recording the presence of any
whales within or around the entire project site. The
Contractor shall advise all dredge personnel that there are
civil and crimnal penalties for harm ng, harassing or
killing sea turtles and whal es that are protected under the
Endangered Species Act.

2.0.3 Accommvpdations For Endangered Species Observers. The
Contractor shall provide the follow ng to endangered species
observers:

A. Separate and private sl eeping quarters, bathroom and
shower facility for exclusive use of endangered species
observers.

B. Accommodati ons and neals which are equal to that
whi ch the dredge officers received.

C. Transportation to and fromthe dredge vessel and the
mai nl and.

2.0.4 Provisions of Endangered Species Cbservers Mnitoring.

A. The Contractor will provide endangered species observers
onboard the dredge vessel to provide observation coverage
approximately fifty (50) percent of the total dredging tinme
from 15 June to 15 Novenmber of the cal endar year

B. Endangered species observers will check for the presence
of sea turtles and fragnents of sea turtles entrained with
the dredge materials brought on board the dredge or seen in
the vicinity of the dredging vessel.

C. I nspect baskets or screens to ensure that they are
functional and meet specifications as described in section
2.0.7 bel ow.
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D. The Contractor will provide additional nmanpower resources
fromthe dredge crew to assi st endangered species observers.
Endanger ed speci es observers and the District biologist wll
determne if assistance is needed. Additional nmanpower may
be needed for, but is not limted to, the follow ng:

i Cl eaning, fixing, deploying and enptying specinmen
col l ection equi pment.

i I nstalling and maintaining sufficient |ighting.

2.0.5 Detail Criteria For Endangered Speci es Observers.
Endangered speci es observers shall

A. Initiate endangered species nonitoring at 00:01 A.M on
15 June of each cal endar year.

B. Conduct subsequent nonitoring so that the total aggregate
time onboard the dredge equals fifty(50) percent of the total
time of the dredging operation.

C. Provide inspection coverage on a rotating, six (6) hours
on and six (6) hours off basis.

D. Rotate six (6) hour nmonitoring periods fromweek to week.

E. Fill out a Turtle Observation Reporting Log Sheet for
each | oad (see attachnments).

F. Fill out an Incidental Report of Sea Turtle Mortality
Sheet (see attachnments), and follow procedures in section
2.0.6 below, if a sea turtle has been taken.

G  (OQbserve for the presence of whales during each six (6)
hour nonitoring period, and fill out a Daily Wale Reporting
Log (see attachnents).

H. Assenble a detailed season summary report.
2.0.6 Disposition of Turtle Parts. Shoul d an incidenta

take of a sea turtle occur, endangered species observers
shal | :
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A. Fill out a Turtle QObservation Reporting Log Sheet and an
I ncidental Report of Sea Turtle Mrtality Log Sheet (see
attachnents).

B. Photograph, wusing color film sea turtles and their
parts.

C. Place in plastic bags, dead sea turtles and their parts,
| abel to note location, tine and date taken, and store in a
freezer, which will be supplied by the Contractor.

D. Immediately contact the District biologist at (212)264-
4663.

E. Examne any live sea turtle for injury and release, if
not seriously injured. If an injury is such that it would
prohi bit rel ease, endangered species observers wll contact
t he District biologist 212-264-4663.

2.0.7 Hopper Dredge Modifications. The Contractor shall:

A. I nstall baskets or screens over the hopper inflow and
overflow, and any opening(s) that is/are present along the
inflow pipe infrastructure to ensure one hundred (100)
percent screening of dredge material. Baskets or screens or
i nfl ow openi ngs shall have openings that do not exceed four
(4) inches by four (4) inches. The design and nethod of

fabrication will depend on the construction of the dredge
being wused and shall be subject to approval by the
Contracting Officer, wupon consultation with the District
bi ol ogi st. Baskets and/or screens shall remain in place

during all dredging operations during nonitoring weeks from
15 June to 15 Novenber of the cal endar year. Metal that is
resistant to erosion from sandblasting wll be used to
fabricate baskets or screens.

B. Repair baskets or screens, if openings exceed four (4)
i nches by four (4) inches.

C. Install and maintain sufficient lighting to properly and
safely exam ne collected specinens. Endangered species
observers and the District biologist will determne the

anmount of 1ight needed.
00800- 44



2.0.8 Special Dredge Operation Requirenents: The Contractor
shal | :

A. Allocate sufficient tinme for endangered speci es observers
to exam ne dredged material that was collected and docunent
findings before initiating punp-out of dredge material.
Endanger ed speci es observers and the District biologist will
determ ne the amount of |ight needed.

B. Undert ake evasi ve maneuvers to avoid collision with sea
turtl es and whal es.

C. Repair baskets or screens before the next dredge cycle
begins. Endangered species observers and the District
bi ol ogist will determne if repairs neet specifications as
defined in section 2.0.7 above. Endangered speci es observers
shall notify the Contracting Oficer's representative and the
District bi ol ogi st as soon as possible, if dredging
proceeds before repairs are nade.

D. Keep adequate supply of repair material for baskets or
screens in stock on the vessel.

2.0.9 General Hopper Dredge Requirenents. The Contractor is
responsi ble for the foll ow ng:

A.  Providing endangered species observers with a statenent
of dangers associated with work on board the dredge vessel.

B. Ensuring that endangered species observers foll ow safety
requi rements and recommendations while onboard the dredge
vessel and while in transit between the dredge and the
mai nl and.

C. Obtaining a copy of the Corps of Engineers Manual, EM
385-1-1, dated Septenmber 96, entitled “Safety and Health
Requi rement s Manual .”

2.0.10 Reporting. The Contractor shall follow the reporting
procedures |isted bel ow

00800- 45



A. A sample Turtle Observation Reporting Log Sheet is
provi ded (see attachment) and shall be conpleted for every
cycle (load), whether sea turtles are present or not.

B. Al data in the original formshall be subnitted directly
to M. Mark H Burlas, US. Arny Corps of Engi neers, CENAN-
PL- EA, 26 Federal Plaza, New York, New York 10278-0090, at

the end of each nmonitoring week. Weekly summaries wll be
faxed to M. Burlas at (212)264-5472 as soon as they becone
avai l able. Copies of the data wll be supplied to the

District Contracting O ficer. Fol | owi ng conpletion of the
project, a copy of the Contractor's |log regarding sea turtles
and whal es shall be forwarded to the District biologist.

C. Continuous liaison with the District biologist shall be
mai ntained to avoid problenms wth execution of this
endangered species observation program and to ensure
conpliance with prescribed Corps of Engineers policies and
procedures. It will be the responsibility of the Contractor
to report significant devel opnents.

D. The detailed season summary report shall be submtted to
the District biologist by 01 December of each cal endar year.

E. Any sighting of an injured or incapacitated sea turtle or
whale will be reported imediately to the District biologist.

2.0.11 Inspections by the Project Biologist. On 15 June of

each cal endar year the District biologist will inspect the
dredge vessel to ensure that all criteria and nodifications
have been net. At the District biologist's discretion,

he/ she may make inspections to ensure that the endangered
speci es observation programis being properly executed. The
Contractor w | provide the District biologist wth
acconmodati ons as defined in Section 2.0.3 above.

PAYMENT. No separate payment or direct paynent will be

made for the cost of work covered under this section, and such
wor k be considered as a subsidiary obligation of the Contractor

54. RECORD DRAW NGS (R 6-01)
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a. GCeneral: The Contractor will maintain as-built draw ngs
during the construction period and will submt final record
drawi ngs at the conpletion of individual facilities. The
Governnment will provide to the Contractor the CAD (Conmputer-
Aided Drafting) files consisting of conpact (conputer) disks
or magnetic nedia of the drawing files in the appropriate CAD
format (i.e. “Mcrostation”, “Autocad”, etc.) for the project.

The Contractor is required to make prints or nylars fromthe
CAD files and continuously maintain drawi ngs to show current
as-built conditions for the duration of the construction.
Except for updates as indicated below, the Contractor nay
mai ntain as-built draw ngs by marking up draw ngs by hand or

by CAD net hods. Scanned drawings will not be acceptable. If
t he Government cannot provide CAD files for the project

drawi ngs, nylar (reproducible) drawings will be provided. The
contractor will then be required to conply with al

requi renments indicated herein by the use of hand drafting.

Note: If this project is a design-build construction
type, where the Contractor acconplishes the design, the
drawi ngs will be devel oped by the Contractor in the
appropriate CAD file format (or reproduci bl e drawi ngs) as
prescri bed by the contract, instead of the Governnment
providing themto the Contractor. All other requirenents
i ndi cated herein will apply.

b. Progress As-built Prints: During construction the
Contractor is responsible for maintaining up to date one set
of paper prints to show as-built construction conditions.
These prints shall be kept current and avail able on the job
site at all tinmes. All changes fromthe contract plans which
are made in the work or additional information which m ght be
uncovered in the course of construction shall be accordingly
and neatly recorded as they occur by means of details and
notes. The as-built prints will be jointly inspected for
accuracy and conpl eteness by the Contracting O ficer’s
Representative and a responsi ble representative of the
Contractor prior to subm ssion of each nonthly pay estimate.
Progress as-builts shall show the follow ng information, but
not limted thereto:

(1) The location and description of any utility |ines,
val ves, or other installations of any kind within the
construction area. The |ocation includes dinmensions to
per manent features.
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(2) The location and di mensi ons of any changes with the
bui | di ng and structure.

(3) Correct grade or alignnment of roads, structures or
utilities if any changes were made fromthe contract plans.

(4) Correct elevations if changes were made in site
gr adi ng

(5) Changes in details of design or additional
i nformati on obtained from working drawi ngs specified to be
prepared and/ or furnished by the Contractor including but not
limted to fabricated, erection, installation plans and
pl aci ng details, pipe sizes, insulation material, dinmensions
of equi pnment foundations, etc.

(6) The topography and grades of all drainage installed
or affected as part of the project construction.

(7) Al'l changes, which result from contract nodifications.

(8) Where contract draw ngs or specifications allow options,
only the option selected for construction shall be shown
on the as-built prints.

(99 Al amendnents to the contract draw ngs issued during
the solicitation period shall be posted on the as-built
dr awi ngs.

c. Hand Drafting: |If mylars only are provided to the
Contractor, they shall be updated using hand drafting. Only
personnel proficient in the preparation of engineering
drawi ngs to standards satisfactory and acceptable to the
Governnent shall be enployed to nodify the nylar reproduction
drawi ngs or prepare additional new drawings. All additions
and corrections to the contract drawi ngs shall be neat, clean
and | egi ble, and shall match the adjacent |ine work and/or
lettering being annotated in type, density, size and style.
Al'l drafting work shall be done using the same nmedi um (pencil,
pl astic |lead or ink) that was enpl oyed on the original
contract drawi ngs and with graphic | ead on paper base
material. The title block to be used for any new as-built
drawi ngs shall be simlar to that used on the origina
contract draw ngs.
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d. Protection of Records: The Contractor shall be
responsi ble for the protection and safety of nylars and CAD
record until returned to the Contracting Officer. Any
drawi ngs damaged or |ost by the Contractor shall be
satisfactorily replaced by the Contractor at his expense.

e. 50% As-Built Update: At the 50% point in construction of
this project (as determ ned by progress paynents) the
Contractor will update the CAD files of the project draw ngs
in the appropriate CAD programto show as-built conditions as
above, and submt an updated conputer disk and one set of
prints to the Contracting O ficer for approval. If mylars
only are provided to the Contractor, they shall be updated at
this stage using hand-drafting as specified herein, and the
Contractor shall submt one set of prints to the Contracting
Officer for approval. Any required corrections will be made by
the Contractor before paynent will be approved for this item
The Contractor nust use the updated CAD record or mylar
drawi ngs to produce required prints.

f. Prelimnary Record Drawing Submttal: At least thirty
cal endar (30) days before the anticipated date of fina
acceptance inspection the Contractor shall deliver two copies
of progress prints showing final as-built conditions to the
Contracting O ficer for review and approval. These prints
shall correctly show all the features of the project as it has
been constructed, adding such additional draw ngs as may be
necessary. They shall be printed fromthe CAD files updated in
the appropriate CAD program or from updated nylars if nylars
only were provided to the Contractor. Wthin ten days, the
Governnment will provide the Contractor one set of prints
indicating required corrections to the prelimnary submttal.

Contractor will correct and resubmt within 5 days. Any
requi red subsequent review and resubm ssion periods will each
be acconplished within 5 days. Upon Governnent approval of
the prelimnary submttal, the Contractor will prepare fina
record draw ngs.

g. Record Drawi ng Submi ssion: In the appropriate CAD
program each drawi ng shall be marked with the words “RECORD
DRAW NG AS-BUI LT” foll owed by the name of the Contractor in
font which will print at |east 3/16” high. Al revisions to
the original contract drawings will be dated in the revision
bl ock. All prints and nylars nust be reproduced fromthe
updated CAD files. |If nylars only were provided to the
Contractor, they shall be hand-lettered or stanped as
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i ndi cat ed above, and revisions shown in revision block. A
m ni nrum of 5 cal endar days before the anticipated date of
final acceptance inspection of the project the Contractor
shall deliver to the Contracting O ficer:

Three (3) CDs (ROVM of CAD files of Record Draw ngs.
One (1) set of Mylar Record Draw ngs
One (1) copy of prints of Record Draw ngs.

Failure to make an acceptabl e subm ssion of Record Draw ngs

wi Il delay the Final Acceptance Inspection for the project and
shal | be cause for w thhol ding any paynent due the Contractor
under this contract..

h. Property: Al paper prints, reproducible draw ngs and CAD
files will beconme property of the Government upon final
approval. Approval and acceptance of the final record
drawi ngs shall be acconplished before final paynment is made to
t he Contractor.

i. Paynent: No separate paynent will be made for the as-
built and record draw ngs or updating of CAD files required
under this contract, and all costs in connection therewith
shal | be considered a subsidiary obligation of the Contractor.
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